



OUAD00-0321-0279
To authenticate this document,
please scan the QR Code



Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

OUA MEMO 00-0321-0279

MEMORANDUM

31 March 2021

For: **Regional Directors and Schools Division Superintendents
Regional/Division/DepEd Project Engineers
PPP Focal Engineers**
(Region X and CARAGA)

Subject: **APPROVAL OF THE REQUEST FOR THE EXCLUSION OF
107 SUB-PROJECTS UNDER PSIP II, PACKAGE E**


This is to inform all concerned Regions and Divisions covered by Public-Private Partnership for School Infrastructure Project Phase II (PSIP II), Package E that in response to the request of VT Lao Consortium, a total of 107 sub-projects (270 classrooms) are being excluded in their contract. Kindly refer to the details below.

Region	Contract Package	No. of Sub-Projects	No. of Classrooms
X	E	36	111
CARAGA		71	159
Total		107	270

Attached is a copy of the signed letter of approval of exclusion and list of affected schools and sub-projects. Kindly note that the exclusion of these projects is in consideration of the delay in implementation. The Education Facilities Division (EFD) is currently evaluating the corresponding sanctions that may be applied to the said proponent. In this regard, rest assured that these projects will be covered in the programming of the succeeding years' School Building Program under the Basic Education Facilities Fund (BEFF).

For all future correspondence and queries on the above-mentioned subject, please contact Engr. Donna Mae Apalla, Senior Technical Assistant III of EFD, through +63 966 406 1103 or email at donna.apalla@deped.gov.ph.

For immediate and appropriate action.


ALAIN DEL B. PASCUA
Undersecretary



Scan this QR Code to view
Videos and Magazines
of Major Programs



Office of the Undersecretary for Administration (OUA)

[Administrative Service (AS), Information and Communications Technology Service (ICTS), Disaster Risk Reduction and Management Service (DRMMS), Bureau of Learner Support Services (BLSS), Baguio Teachers Camp (BTC), Central Security & Safety Office (CSSO)]

Department of Education, Central Office, Meralco Avenue, Pasig City
Rm 519, Mabini Bldg; Mobile: +639260320762; Tel: (+632) 86337203, (+632) 86376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedtayoy



OUAD00-0321-0 208
To authenticate this document,
please scan the QR Code



Republika ng Pilipinas
Kagawaran ng Edukasyon
Tanggapan ng Pangalawang Kalihim

18 March 2021

MR. BEN-AZEL S. PONIO

Authorized Managing Representative
BSP & Company Inc./Vicente T. Lao Construction (JV)
BSP Compound, RMT Industrial Complex
Tunasan, Muntinlupa City

**RE: REQUEST FOR EXCLUSION OF
107SP/270CL UNDER PSIP II, PACKAGE E**

Dear **Mr. Ponio**:

With reference to your letter dated 17 February 2021 requesting for exclusion of 107 Sub-Projects equivalent to 270 Classrooms under Public Private Partnership for School Infrastructure Project Phase 2 (PSIP-2), Package E due to accessibility and security issues, and with the current pandemic situation in the country, the Department of Education (DepED) hereby **approves your request**.

Below is the summary of the Sub-Projects for Exclusion:

Package E	SP	CL
Region X	36	111
CARAGA	71	159
TOTAL	107	270

See attached Annex A for the detailed list of the Sub-Projects for Exclusion.

For these Sub-Projects, the Proponent will be liable for the Liquidated Damages for Non-Delivery of Sub-Projects as calculated in Section 18.0 of the Built – and - Transfer Agreement (BT Agreement):

Section 18.0 Liquidated Damages

18.1 General Principles: Liquidated damages consist of payments that the Proponent shall make to DepEd because delays or non-compliance with certain obligations specified in the Agreement.”



Office of the Undersecretary for Administration (OUA)

[Administrative Service (AS), Information and Communications Technology Service (ICTS), Disaster Risk Reduction and Management Service (DRRMS), Bureau of Learner Support Services (BLSS), Baguio Teachers Camp (BTC), Central Security & Safety Office (CSSO)]

Department of Education, Central Office, Meralco Avenue, Pasig City
Rm 519, Mabini Bldg; Mobile: +639260320762; Tel: (+632) 86337203, (+632) 86376207
Email: usec.admin@deped.gov.ph; Facebook/Twitter @depedtayo



Scan this QR Code to view
Videos and Magazines
of Major Programs



18.2 Grounds for Liquidated Damages on Proponent: “Failure to meet the obligations of the Proponent in Table 4 shall be subject to Liquidated Damages to be determined as follows:

Table 4. Liquidated Damages for Non-Compliance

Relevant Section	Event	Liquidated Damages
Section 12.10.e	<i>If by the Construction Completion Deadline, the Proponent has not started the Construction of a Sub-project</i>	25% of the Sub-project Contract
Section 12.10.g	<i>If by the Final Rectification Deadline, any Sub-project not previously Excluded has not yet passed either the Punch List Inspection or the Rectification Inspection.</i>	25% of the Sub-project Contract

Based on these Contract Clauses, **107 Sub Projects** equivalent to **270 Classrooms** with a total Sub-Projects Contract Amount of Two Hundred Twenty-Five Million Three Hundred Forty-Seven Thousand Two Hundred Twenty-Eight and 70/100 (**P225,347,228.70**) shall be subject for the imposition of Liquidated Damages (LD) amounting to Fifty-Six Million Three Hundred Thirty-Six Thousand Eight Hundred Seven and 18/100 (**P56,336,807.18**). See attached Annex B for the Computation of Liquidated Damages.

Payment of Liquidated Damages is stated in Section 18.3 of the BT Agreement. Application of Liquidated Damages, stated as follows:

18.3 Application of Liquidated Damages

- a. Upon the occurrence of any of the events stated in Section 18.2, the DepEd shall make a written demand for the payment of the Liquidated Damages in cash by the Proponent. Such Liquidated Damages shall be paid within twenty-one (21) days from the receipt by the Proponent of such written demand.
- b. If the Proponent fails to remit payment in cash within the period stated in Section 18.3a., Liquidated Damages due from the Proponent shall be drawn from the Performance Security, if the events stated in Table 4 occur while the Performance Security is in force. If the Performance Security is insufficient in such case or is no longer in force, the DepEd shall deduct the Liquidated Damages from the Retention Money. The DepEd shall have the right to continue to deduct any amounts of unpaid Liquidated Damages from any Payments due to the Proponent. Any amounts unpaid after such written demand for cash payment will accrue interest on a monthly basis, at an annualized rate of one-year PDST-F + 5%.





c. If the events stated in Table 4 occur while the Retention Money or Warranty Security is in force, the DepEd shall deduct the Liquidated Damages from the Retention Money or Warranty Security, respectively.

In compliance with the above provisions on the application of liquidated damages, this letter shall also serve as a demand for payment of the same.

For all future correspondence and queries on the above-mentioned subject, please contact Engr. Donna Mae Apalla, Senior Technical Assistant III of Education Facilities Division (EFD) at +63 966 406 1103 or email at donna.apalla@deped.gov.ph.

Thank you.



ALAIN DEL B. PASCUA
Undersecretary



OUAD00-0321-0208
To authenticate this document,
please scan the QR Code



PUBLIC-PRIVATE PARTNERSHIP FOR SCHOOL INFRASTRUCTURE PROJECT PHASE II (PSIP II)

CONTRACT PACKAGE E

PROPONENT : BSP & CO. INC./VT Lao Construction JV

Original Contract Amount: Php 1,603,397,790.00

LIST OF SCHOOLS FOR EXCLUSION


SP ID	REGION	DIVISION	SCHOOL ID	NAME OF SCHOOL	MUNICIPALITY/ LOCATION	NO. OF BLDG	NO. OF CL	SCOPE OF WORK	SUB-PROJECT COEFFICIENT (%)	CONTRACT AMOUNT
39	Region X	Bukidnon	199526	DAO PS	SAN FERNANDO	1	3	1STY 3CL	0.124557%	1,997,139.52
84A	Region X	Cagayan de Oro City	127966	PUERTO ES from WEST CITY CS	CAGAYAN DE ORO CITY	1	4	2STY 4CL	0.286076%	4,586,931.74
104	Region X	Gingoog City	128025	TAGDAGING ES from Dukdokaan ES	GINGOOG CITY	1	1	1STY 1CL	0.042498%	681,419.07
111	Region X	Gingoog City	128042	Sangalan ES	GINGOOG CITY	1	5	1STY 5CL	0.199294%	3,195,475.90
128	Region X	Lanao del Norte	126954	DATU TIMBUL ALI ES	Baloi	1	3	1STY 3CL	0.124557%	1,997,139.52
129	Region X	Lanao del Norte	126968	Maliwanag PS	Maigo	1	2	1STY 2CL	0.090583%	1,452,408.97
145	Region X	Lanao del Norte	127214	Kiasar ES	Tagoloan	1	3	1STY 3CL	0.124557%	1,997,139.52
146	Region X	Lanao del Norte	127216	Payawan ES	Tagoloan	1	2	1STY 2CL	0.090583%	1,452,408.97
147	Region X	Lanao del Norte	127219	Tumple PS	Tagoloan	1	2	1STY 2CL	0.090583%	1,452,408.97
153	Region X	Lanao del Norte	200543	Malimbato PS	Tagoloan	1	2	1STY 2CL	0.090583%	1,452,408.97
184	Region X	Lanao del Norte	127116	MUNAI NHS from Lininding ES	Munai	1	5	1STY 5CL	0.199294%	3,195,475.90
185	Region X	Lanao del Norte	127119	Munai CES	Munai	1	2	1STY 2CL	0.090583%	1,452,408.97
186	Region X	Lanao del Norte	127120	Panggao PS	Maigo	1	2	1STY 2CL	0.090583%	1,452,408.97
187	Region X	Lanao del Norte	127121	LALA PROPER IS from Pendolonan ES	MUNAI	1	6	1STY 6CL	0.232450%	3,727,104.19
189	Region X	Lanao del Norte	127122	LALA PROPER IS from Ramin PS	MUNAI	1	2	1STY 2CL	0.090583%	1,452,408.97
190	Region X	Lanao del Norte	127124	MUNAI NHS from Tambo PS	MUNAI	1	3	1STY 3CL	0.124557%	1,997,139.52
194	Region X	Lanao del Norte	127143	Poonapiagapo CES	POONA PIAGAPO	1	3	1STY 3CL	0.124557%	1,997,139.52
195	Region X	Lanao del Norte	127144	Poonapiagapo CES	POONA PIAGAPO	1	3	1STY 3CL	0.124557%	1,997,139.52
196	Region X	Lanao del Norte	127145	Poonapiagapo CES	POONA PIAGAPO	1	3	1STY 3CL	0.124557%	1,997,139.52
197	Region X	Lanao del Norte	127146	Poonapiagapo CES	POONA PIAGAPO	1	3	1STY 3CL	0.124557%	1,997,139.52
214	Region X	Lanao del Norte	200533	Beruar IPS	Tangcal	1	2	1STY 2CL	0.090583%	1,452,408.97
215	Region X	Lanao del Norte	303999	Bansarvil NHS	KAPATAGAN	1	6	1STY 6CL	0.232450%	3,727,104.19
230	Region X	Lanao del Norte	127148	ESMERALDO ROQUE MES (MUNTAY)	PANTAO RAGAT	1	2	1STY 2CL	0.090583%	1,452,408.97
279	Region X	Misamis Occidental	127366	Marugang PS	Concepcion	1	2	1STY 2CL	0.096893%	1,553,584.77
280	Region X	Misamis Occidental		ILISAN ES from Marugang PS		1	1	1STY 1CL	0.039343%	630,831.17
290	Region X	Misamis Occidental	127404	ALORAN CS from TABO-O IS	Jimenez	1	2	1STY 2CL	0.090583%	1,452,408.97
291	Region X	Misamis Occidental	127405	ALORAN CS from TABO-O IS	Jimenez	1	2	1STY 2CL	0.090583%	1,452,408.97
369	Region X	Misamis Oriental	304076	Kibungsod NHS	Magsaysay(Linugos)	1	6	2STY 6CL	0.406135%	6,511,953.26
379	Region X	Misamis Oriental	304101	PATAG ES from Sugbongcogon NHS	Sugbongcogon	1	4	1STY 4CL	0.161214%	2,584,908.50
389	Region X	Misamis Oriental	304093	Talisayan NHS (Misamis Oriental PTS)	TALISAYAN	1	4	2STY 4CL	0.286076%	4,586,931.74
390	Region X	Misamis Oriental	127898	TALISAYAN ES from Kalamkam ES	TALISAYAN	1	4	2STY 4CL	0.286076%	4,586,931.74
463	Region X	Misamis Oriental	127905	Looc ES	VILLANUEVA	1	2	2STY 2CL	0.166648%	2,672,027.81
204-205	Region X	Misamis Oriental	304122	BALINGOAN CS from Mambuwaya NHS - Bayanga Annex	BALINGOAN	1	4	2STY 4CL	0.286391%	4,591,990.53
467	Region X	Oroquieta City	304044	Misamis Occidental Science and Technology High School	Oroquieta City	1	6	2STY 6CL	0.406135%	6,511,953.26



SP ID	REGION	DIVISION	SCHOOL ID	NAME OF SCHOOL	MUNICIPALITY/ LOCATION	NO. OF BLDG	NO. OF CL	SCOPE OF WORK	SUB-PROJECT COEFFICIENT (%)	CONTRACT AMOUNT
470	Region X	Ozamis City	304166	Montol NHS	OZAMIS CITY	1	2	2STY 2CL	0.169803%	2,722,615.71
307-313	Region X	Tangub City	304041	LORENZO TAN NHS from SIXTO VELES PS - MIGPANGE ES	TANGUB CITY	1	3	1STY 3CL	0.124557%	1,997,139.52
FOR EXCLUSION REGION X						36	111		5.614202%	90,017,993.79
579	CARAGA	Agusan del Sur	317423	Esperanza NHS - Nato Ext. IS	ESPERANZA	1	4	2STY 4CL	0.294743%	4,725,896.72
581	CARAGA	Agusan del Sur	317425	Guadalupe NHS - Oro Ext. IS	ESPERANZA	1	2	1STY 2CL	0.095121%	1,525,172.98
582	CARAGA	Agusan del Sur	317426	Guadalupe NHS - Oro Ext. IS	ESPERANZA	1	2	1STY 2CL	0.091335%	1,464,467.50
583	CARAGA	Agusan del Sur	317427	Guadalupe NHS - Oro Ext. IS	ESPERANZA	1	2	1STY 2CL	0.091335%	1,464,467.50
584	CARAGA	Agusan del Sur	317439	ESPERANZA NHS - Sta. FE IS	ESPERANZA	1	4	2STY 4CL	0.289695%	4,644,956.07
586	CARAGA	Agusan del Sur	304733	SAMPAGUITA NHS from ESPERANZA NHS-SALUG HS ANNEX	Veruela	1	4	2STY 4CL	0.283975%	4,553,245.32
607	CARAGA	Agusan del Sur	317409	KAPATUNGAN NHS from DON FLAVIANO 1 ES	Trento	1	2	1STY 2CL	0.088220%	1,414,516.21
610	CARAGA	Agusan del Sur	317409	KAPATUNGAN NHS from BINUCAYAN NHS-JOHNSON	Trento	1	2	1STY 2CL	0.088220%	1,414,516.21
609	CARAGA	Agusan del Sur	304715	KASAPA NHS-WALOE NHS ANNEX	Loreto	1	4	2STY 4CL	0.289695%	4,644,956.07
614	CARAGA	Agusan del Sur	317447	San Isidro NHS - Kauswagan HS Annex	LORETO	1	2	1STY 2CL	0.093859%	1,504,937.82
636	CARAGA	Agusan del Sur	131915	SAN GABRIEL ES	Veruela	1	2	1STY 2CL	0.091335%	1,464,467.50
635	CARAGA	Agusan del Sur	304754	VERUELA NHS from KUBO ES	Veruela	1	2	1STY 2CL	0.088220%	1,414,516.21
637	CARAGA	Bislig City	132614	PUERTO PS from Delot PS	Bislig City	1	2	1STY 2CL	0.091335%	1,464,467.50
663	CARAGA	Butuan City	317513	Bagong Silang ISS	BUTUAN CITY (Capital)	1	1	1STY 1CL	0.039694%	636,446.42
670	CARAGA	Butuan City	132023	BUTUAN CES	BUTUAN CITY (Capital)	1	4	2STY 4CL	0.289695%	4,644,956.07
679	CARAGA	Dinagat Island	132485	CAPASANAN ES	BASILISA	1	2	1STY 2CL	0.098907%	1,585,878.47
680	CARAGA	Dinagat Island	132487	COLUMBOS ES	BASILISA (RIZAL)	1	2	1STY 2CL	0.091335%	1,464,467.50
684	CARAGA	Dinagat Island	132490	DONA HELEN ES from FERDINAND ES	BASILISA (RIZAL)	1	2	1STY 2CL	0.095121%	1,525,172.98
685	CARAGA	Dinagat Island	132502	PANIOG ES	BASILISA (RIZAL)	1	2	1STY 2CL	0.095121%	1,525,172.98
686	CARAGA	Dinagat Island	132504	RITAGLENDIA ES	BASILISA (RIZAL)	1	2	1STY 2CL	0.098907%	1,585,878.47
687	CARAGA	Dinagat Island	132505	RIZAL CES	BASILISA (RIZAL)	1	2	1STY 2CL	0.098907%	1,585,878.47
691	CARAGA	Dinagat Island	304844	SERING NHS	BASILISA (RIZAL)	1	2	1STY 2CL	0.098907%	1,585,878.47
695	CARAGA	Dinagat Island	132356	BOA ES	CAGDIANAO	1	2	1STY 2CL	0.098907%	1,585,878.47
696	CARAGA	Dinagat Island	132399	MAGSAYSAY ES from CABITON-AN PS	DINAGAT	1	2	1STY 2CL	0.095121%	1,525,172.98
699	CARAGA	Dinagat Island	132399	MAGSAYSAY ES from DEL PILAR ES	DINAGAT	1	2	1STY 2CL	0.098907%	1,585,878.47
701	CARAGA	Dinagat Island	132398	JUSTINIANA ES from LEGASPI ES	DINAGAT	1	2	1STY 2CL	0.098907%	1,585,878.47
702	CARAGA	Dinagat Island	132365	MAATAS ES	CAGDIANAO	1	2	1STY 2CL	0.098907%	1,585,878.47
703	CARAGA	Dinagat Island	132366	MANOLIGAO ES	CAGDIANAO	1	2	1STY 2CL	0.095121%	1,525,172.98
710	CARAGA	Dinagat Island	132374	VALENCIA ES	CAGDIANAO	1	2	1STY 2CL	0.098907%	1,585,878.47
711	CARAGA	Dinagat Island	304815	CAGDIANAO NHS	CAGDIANAO	1	2	1STY 2CL	0.098907%	1,585,878.47
716	CARAGA	Dinagat Island	132397	GOMEZ ES	DINAGAT	1	2	1STY 2CL	0.095121%	1,525,172.98



SP ID	REGION	DIVISION	SCHOOL ID	NAME OF SCHOOL	MUNICIPALITY/ LOCATION	NO. OF BLDG	NO. OF CL	SCOPE OF WORK	SUB-PROJECT COEFFICIENT (%)	CONTRACT AMOUNT
718	CARAGA	Dinagat Island	304810	SAN JOSE NHS from TAGBUYAKHAO ES	LIBJO (ALBOR)	1	2	1STY 2CL	0.098907%	1,585,878.47
721	CARAGA	Dinagat Island	324403	EDERA NHS from BAYANIHAN ES	BASILISA	1	2	1STY 2CL	0.095121%	1,525,172.98
722	CARAGA	Dinagat Island	132309	CAHAYAG ES	LIBJO (ALBOR)	1	2	1STY 2CL	0.098907%	1,585,878.47
724	CARAGA	Dinagat Island	317805	MANINI NHS (TRINIDAD GUPANA) from MAGSAYSAY ES	LIBJO (ALBOR)	1	2	1STY 2CL	0.098907%	1,585,878.47
725	CARAGA	Dinagat Island	132314	MAYTUBIG ES	LIBJO (ALBOR)	1	2	1STY 2CL	0.098907%	1,585,878.47
726	CARAGA	Dinagat Island	132556	NAVARRO ES from OLIVERIO ES	TUBAJON	1	2	1STY 2CL	0.098907%	1,585,878.47
730	CARAGA	Dinagat Island	304809	ALBOR NHS- OSMENA NHS ANNEX	LIBJO (ALBOR)	1	2	1STY 2CL	0.098907%	1,585,878.47
732	CARAGA	Dinagat Island	132417	Acoje ES	LORETO	1	2	1STY 2CL	0.091335%	1,464,467.50
733	CARAGA	Dinagat Island	132419	CAMBINLIW ES from BUSAY ES	LORETO	1	2	1STY 2CL	0.095121%	1,525,172.98
734	CARAGA	Dinagat Island	132420	Dahican PS	LORETO	1	2	1STY 2CL	0.091335%	1,464,467.50
736	CARAGA	Dinagat Island	132425	MAGSAYSAY ES	LORETO	1	2	1STY 2CL	0.095121%	1,525,172.98
749	CARAGA	Dinagat Island	132552	IMELDA ES	TUBAJON	1	2	1STY 2CL	0.098907%	1,585,878.47
750	CARAGA	Dinagat Island	132554	MALINAO ES	TUBAJON	1	2	1STY 2CL	0.098907%	1,585,878.47
751	CARAGA	Dinagat Island	132555	MAURO DIAZ ES	TUBAJON	1	2	1STY 2CL	0.098907%	1,585,878.47
764	CARAGA	Siargao	132139	Dapa CES	DAPA	1	6	2STY 6CL	0.411165%	6,592,615.67
768	CARAGA	Siargao	132169	Halian ES	DEL CARMEN	1	2	1STY 2CL	0.113042%	1,812,512.28
771	CARAGA	Siargao	132178	San Fernando ES	DEL CARMEN	1	2	1STY 2CL	0.111401%	1,786,206.57
772	CARAGA	Siargao	132173	Lobogon ES	DEL CARMEN	1	2	1STY 2CL	0.109067%	1,748,771.52
773	CARAGA	Siargao	132145	Anajawan ES	GENERAL LUNA	1	3	1STY 3CL	0.147249%	2,360,986.34
776	CARAGA	Siargao	132157	SUYANGAN PS from Mam-on PS	GENERAL LUNA	1	2	1STY 2CL	0.107931%	1,730,559.88
781	CARAGA	Siargao	132186	Katipunan ES	PILAR	1	2	1STY 2CL	0.109950%	1,762,936.13
783	CARAGA	Siargao	132189	Mabuhay ES	PILAR	1	2	1STY 2CL	0.109950%	1,762,936.13
784	CARAGA	Siargao	132190	Pilar CES	PILAR	1	2	1STY 2CL	0.109950%	1,762,936.13
788	CARAGA	Siargao	132228	Pitogo PS	SAN BENITO	1	2	1STY 2CL	0.111401%	1,786,206.57
790	CARAGA	Siargao	132199	San Isidro CES	SAN ISIDRO	1	2	1STY 2CL	0.109950%	1,762,936.13
798	CARAGA	Siargao	132233	Lawigan ES	SOCORRO	1	2	1STY 2CL	0.113042%	1,812,512.28
802	CARAGA	Siargao	213002	Sabang PS	SOCORRO	1	2	1STY 2CL	0.109950%	1,762,936.13
804	CARAGA	Surigao City	132273	Alang-alang ES	Surigao City	1	2	1STY 2CL	0.091335%	1,464,467.50
805	CARAGA	Surigao City	132285	Sidlakan ES	Surigao City	1	2	1STY 2CL	0.091335%	1,464,467.50
825	CARAGA	Surigao del Sur	132685	Gacub ES	CARMEN	1	2	1STY 2CL	0.098150%	1,573,737.37
834	CARAGA	Surigao del Sur	214511	CANTUPGAS PS from Ibuan ES	LANUZA	1	1	1STY 1CL	0.048402%	776,069.04
836	CARAGA	Surigao del Sur	132853	San Antonio PS	MARIHATAG	1	2	1STY 2CL	0.096131%	1,541,361.11
837	CARAGA	Surigao del Sur	132850	Mahaba ES	MARIHATAG	1	1	1STY 1CL	0.042596%	682,987.29
841	CARAGA	Surigao del Sur	132890	TINA ES from Bagyang ES	San Miguel	1	2	1STY 2CL	0.091335%	1,464,467.50
842	CARAGA	Surigao del Sur	132878	Haguimitan ES	SAN MIGUEL	1	1	1STY 1CL	0.041208%	660,728.62
848	CARAGA	Surigao del Sur	132875	CARROMATA ES	San Miguel	1	3	1STY 3CL	0.125542%	2,012,941.56
858	CARAGA	Surigao del Sur	304861	Barobo NHS	Barobo	1	6	2STY 6CL	0.411165%	6,592,615.67
862	CARAGA	Surigao del Sur	317926	Tarusan ISS	Hinatuan	1	3	1STY 3CL	0.125542%	2,012,941.56
863	CARAGA	Surigao del Sur	214516	MAHOGANY PS from Bogak ES	Lingig	1	2	1STY 2CL	0.091335%	1,464,467.50
865	CARAGA	Surigao del Sur	317930	ANIBONGAN ISS from Tawaga ES	Lingig	1	2	1STY 2CL	0.091335%	1,464,467.50
FOR EXCLUSION CARAGA						71	159		8.440154%	135,329,234.91
TOTAL FOR EXCLUSION (REGION X AND CARAGA)						107	270		14.0544%	225,347,228.70



**PUBLIC-PRIVATE PARTNERSHIP FOR SCHOOL INFRASTRUCTURE PROJECT PHASE II (PSIP II)
CONTRACT PACKAGE E**

PROPONENT: BSP & CO. INC./VT Lao Construction JV
Original Contract Amount: Php 1,603,397,790.00

SUMMARY OF LIQUIDATED DAMAGES

PSIP-II, PACKAGE E	SP	CL	% COEFFICIENT	CONTRACT AMOUNT	LIQUIDATED DAMAGES
REGION X	36	111	5.6142%	90,017,993.79	22,504,498.45
CARAGA	71	159	8.4402%	135,329,234.91	33,832,308.73
TOTAL	107	270	14.054%	225,347,228.70	56,336,807.18



OUAD00-0321-0208
To authenticate this document,
please scan the QR Code

